

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

YOUTH SERVICES & SPORTS – Construction of Regional Sports School, Putlampally, Kadapa - Revised Administrative Sanction of Rs.65,72,709/- duly ratifying the action taken to incur the expenditure to DSA, Kadapa - Accorded – Orders – Issued.

YOUTH ADVANCEMENT, TOURISM & CULTURE (S-2) DEPARTMENT

G.O. Ms. No. 2

Dated:03-02-2014

Read the following:-

- 1) G.O. Ms. No.465, YAT&C(S) Department, dated:20.04.2005.
- 2) G.O. Ms. No.82, YAT&C(S) Department, dated:18.10.2012.
- 3) From the VC&MD, SAAP, Hyderabad, Lr.No.SAAP/Infra/YSR Dist./697/2010, dated:21-03-2012, 22-08-2013 & 21-12-2013.

ORDER:-

In the G.O. first read above, administrative sanction was accorded for an amount of Rs.18.00 Crores.for construction of Regional Sports School at Putlampally, Kadapa District in two phases pending finalization of project report. The first phase works is Rs.11.00 crores. An amount of Rs.6.00 crores were released to the District Sports Authority, Dr. YSR Kadapa District for construction of 1st phase works and work entrusted to R&B Department. For the balance works of Rs.5.00 Crores in 1st phase, administrative sanction was accorded vide G.O. second read above and works entrusted to APSHCL.

2. In the reference third read above, the Vice-Chairman and Managing Director, Sports Authority of Andhra Pradesh has informed that an amount of Rs.6,65,72,509/- was incurred for 1st phase works entrusted to R&B Department, due to enhancement of SSR rates and implementation of Collector orders during the execution of works. Hence, the construction cost was increased from Rs.6.00 crores to Rs.6.65 crores The excess expenditure is incurred from the PADA funds and requested to reimburse the same. It is further informed that for the balance payment of Rs.68,52,709/- an amount of Rs.2,80,000/- is available with DSA, Kadapa. Actual amount to be released by Sports Authority of Andhra Pradesh after deduction of available amount is Rs.65,72,709/- Therefore, it was requested to accord revised administrative sanction of Rs.65,72,709/- towards construction of Regional Sports School, Putlampalli, Kadapa, YSR District, Kadapa for full and final settlement of pending payments to the R&B, Kadapa.

3. After careful examination of the proposal, the Government hereby accord revised administrative sanction for an amount of Rs.65,72,709/- (Rupees Sixty Five Lakhs Seventy Two Thousand Seven Hundred and Nine only) towards construction of Regional Sports School, Putlampalli, Kadapa, YSR District, Kadapa for full and final settlement of pending payments to the R&B, Kadpa from the amount available under Capital Head for Modernization of Stadia.

4. The Vice Chairman and Managing Director, Sports Authority of Andhra Pradesh Hyderabad is requested to take necessary action accordingly,

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

LAV AGARWAL
SECRETARY TO GOVERNMENT

To
The Vice Chairman and Managing Director,
Sports Authority of Andhra Pradesh, Hyderabad.
The District Collector, Dr. YSR District, Kadapa.
The Pay and Accounts Officer, Andhra Pradesh, Hyderabad.
The Director of Treasuries and Accounts, A.P. Hyderabad.
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The Finance (Expr.GAD-II) Department.
The Finance (BG) Department.
SF/SC-5.

//FORWARDED :: BY ORDER//

SECTION OFFICER